EMR-MR Sudan · national emergency response and patient records

Roadmap and progress

Foundations are built and tested. Testing comes next, then the screens and go-live in Khartoum.

October 2026 · for management review

Roadmap

Foundations are built; testing comes next

▼ We are here

Plan	Database	Backend	Testing	Design	Build UI	Integrate	UAT	Go-live
✓ Done	✓ V1–V20	✓ B1–B9	Now	Web and mobile	4 portals, 2 apps	AWS and real links	Ministry and hospitals	Khartoum

Done

- Requirements, analysis and all plans
- Database: 20 scripts, 16 test sets
- Backend B1–B9: 132 automatic tests

Now

- Devices and reports (B8b, B10)
- Full test campaign on mock data
- Deep security tests

Next

- Designs, 4 web portals, 2 mobile apps
- Real SMS, push, Wialon, 999; AWS
- Acceptance tests, training, go-live

Progress by part

Database done, backend at 85%; screens start after testing



What is finished

The engine of the system is built and tested

20
database scripts
every rule checked by the database itself

16
database test sets
run on a fresh database each time

132
backend tests
all passing, 0 failures

9 of 10
backend steps
devices and reports left

- ✓ 999 calls, automatic priority (P1–P4), hospital requests with timer
- ✓ Hospital's own ambulances, job confirmation, phone backup, GPS
- ✓ Patients by national ID, vital signs, handover, first-time record
- ✓ Login with SMS code; 11 roles; access by state
- ✓ Wialon ambulance tracking (ready for the real account)
- ✓ Ambulance charges, payments, receipts; citizen SOS app

What we need

Six decisions keep the project moving

Need	From	Why it matters
Wialon partner and test account	Ministry or procurement	Live ambulance tracking
Zain SMS account	Ministry IT	Login codes for every user
Approval to store data on AWS outside Sudan	Ministry of Health	Hosting and go-live
Exact Sudanese national ID format	Civil registry	Checking patient IDs
Who sets ambulance prices	Ministry and hospitals	Correct charges
Clinical sign-off: danger score, triage questions, medicines	Clinical lead	Patient safety